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United States Environmental Protection Agency
Region IX

POLLUTION REPORT

SFUND RECORDS CTR

2083411

Date: Friday, June 24, 2005
From: Robert Wise, OSC

To: Peter Guria, ERS
Sara Goldsmith, EPA ORC
Ivania Brown, EPA ERS
Peggy De La Torre, EPA PMD
Annette Freihon, FBI
Mark Merchant, EPA PR
Daniel Meer, EPA SFD RPAB
Alheli Banos, EPA
Peter Brierty, SBCOFD
Edgar Bailey, RHB
Kevin Smith, CVIFD
Caren Welch, START
Celeste Temple, ERS

Subject: Chino Airport Radium Dial
7000 Merrill Ave., Chino, CA

Richard Martyn, ERS
John Jaros, EPA ERS
Paul CasaGrande, EPA PMD
Barbara Lee, EPA ERS
Sherry Fielding, EPA HQ
Steven John, EPA LA
Keith Takata, EPA SFD
William Carter, USAO
Victor Anderson, RHB
Paul Benson, CVIFD
Geralyn Perlas, START
Robert Greger, RHB
Francisco Arcaute, EPA

POLREPNo.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

May 9 - June 24, 2005
3/10/2005
3/10/2005

Site#:
D.O.#:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

09MU

CERCLA
Emergency
NonNPL
Removal Action

Site Description
The San Bernardino County Department _of Airports (SBCDA) contractor removed all of the dials
and other items from Building A-465, Hangar 11 to Building B-320, Hanagar 12. All radium
containing materials and surface contaminated objects have been packaged for disposal.

Building A-465 is still red tagged until the an approved MARSSIM Final Status Survey work plan
can be implemented.

Current Activities
On June 23, 2005, EPA notified SBCDA that they were in violation of numerous sections of the
Unitlateral Administrative Order as a result of their contractor's inability to provide acceptable
work plans and data for the free release of the airplanes stored in Building A-465. Pursuant to the
UAO, EPA ordered SBCDA to procure a new contractor. SBCDA was given until July 8, 2005 to
provide the name of a contractor.
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Next Steps
1. Disposal of all wastes on-site.
2. Implementation of a MARSSIM Final Status Survey on both buildings.

Key Issues
1. Procurement of a new contractor by SBCDA.
2. SBCDA providing the required documents to EPA.
3. Free release of the personal items in Building A-465.

Estimated Costs *

Budgeted
Total To

Date Remaining % Remaining

Extramural Costs

Intramural Costs

Total Site Costs $0.00 $0.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

www.epaosc.net/Chinp Aiport Radium Dials
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